

Appendix F

<u>Timeline</u>	<u>Status</u>
August 2000 Select Target Facilities	Completed
September 2000 MRB finalizes Tool kit contents Development of educational workshop content Facility Notification and Tool Kit distribution Tool Kit distribution	Completed November 2000 Completed October 2000 Completed October 2000 Completed November 2000
October-December 2000 Facility Data Collection	Completed March 2001
November 2000 Educational Workshop Rosemont, Illinois Second Educational Workshop Development	Completed November 2000 Completed February 2001
December 2000 Network-Facility Letter Calling for Facility QIPs Needs Assessment Facility Report	Completed 12/12/2000 Completed 12/12/2000
January 2000 Network -Facility Letter with CQI Posters	Completed January 29, 2001
February 2001 Facility QIP Plans due MRB Review of Facility Plans and data Feedback Letters to Facilities regarding MRB Review	Completed February 7, 2001 Completed February 7, 2001 Completed February 24, 2001
March 2001 Facility Feedback Reports of 4 th Quarter 2000 data Educational Workshop Chicago, Illinois	Completed March 30, 2001 Completed March 12, 2001
April 2001 QIP Follow-ups due Facility Data Collection	Completed April 2001 Completed June 2001
May 2001 Educational Workshop – Indianapolis, IN MRB Review of Facility Plans & Follow Up	Completed May 2001 Completed May 2001
June-December 2001 Data Collection July Collection 4 th Qtr Collection MRB Review of facility plans & facility feedback reports MRB development of Year 2 interventions Data Reporting Compliance Activity Final Project Report Due 5/15/2002	Completed 9/01 Completed 3/31/02 Completed November 2001 Completed November 2001 Completed April 2002 Completed